Contract: GS-00F-0019L
Task Order Number: EP-S7-12-05

EPA Task Order: 03 (Cherokee County HHRA)

SRC Project No.: FA558.003
Period covered by this invoice: 12/01/2013 — 12/31/2013

MONTHLY PROGRESS REPORT
December 2013, TASK ORDER 03

FINANCIAL SUMMARY

Category Expenses Budget Percent
This period | Cumulative | Ceiling Funded Remaining | Complete’

Labor $39.16 $1,338.42 | $66,214.00 | $66,214.00 | 98% 2%

Travel n/a n/a n/a n/a n/a n/a

ODC $0.00 $0.00 $75.00 $75.00 100% 0%

Subcontracting | n/a n/a n/a n/a n/a n/a

+ Based on funded budget

EXPLANATION OF ODCs

No ODCs were incurred in this reporting period.
SUMMARY OF ACTIVITIES

Task 1 — Project Planning and Support

Subtask 1.1 — Project Management
0 Delivered the Monthly Progress Report.

Subtask 1.2 — Data Usability Evaluation
[J No activity.

Subtask 1.3 — Risk Assessment Workplan (CSM, Exposure Pathway ID, Exposure Factors and Tox
Values
[ Task has not begun.

Task 2 — Baseline Human Health Risk Assessment
[J Task has not begun.

Subtask 2.1 —Draft Baseline Human Health Risk Assessment
[ Task has not begun.

Subtask 2.2 — Final Baseline Human Health Risk Assessment
[] Task has not begun.

Task 3 — Project Closeout
[] Task has not begun.
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DELIVERABLES SUBMITTED THIS MONTH

00



Task/Subtask | Deliverable Title Due | Date Recipient
Date | Delivered

n/a ‘ None n/a n/a n/a

ISSUES IDENTIFIED AND REMEDIAL ACTIONS TAKEN

None
ANTICIPATED ACTIVITIES FOR NEXT MONTH
Task | — Project Planning and Support
Subtask 1.1 — Project Management

0O Monthly progress reports will be delivered. Project management calls are anticipated to
continue.

Subtask 1.2 — Data Usability Evaluation
[(J Additional sampling results are anticipated this quarter. SRC will review the data
when available.

Subtask 1.3 — Risk Assessment Workplan (CSM, Exposure Pathway ID, Exposure Factors and Tox
Values
[J Task has not begun.

Task 2 — Baseline Human Health Risk Assessment
[0 Task has not begun.

Subtask 2.1 —Draft Baseline Human Health Risk Assessment
[ Task has not begun.

Subtask 2.2 — Final Baseline Human Health Risk Assessment
[J Task has not begun.

Task 3 — Project Closeout
[ Task has not begun.

ANTICIPATED DELIVERABLES FOR NEXT MONTH

Task/Subtask | Anticipated Deliverable Title Due Date Recipient
Date | Delivered
n/a None n/a n/a n/a

ESTIMATE OF SUBSTANTIAL LAGGING COSTS

None




